COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2016

ESTI MATE SUMVARY 13:14: 21
CONTI D: C20987 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 20987- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TI ME ALLOW 38 WORK DAYS
SH 340 REDLANDS RESURFACI NG PERCENT TI ME: 50. 00 ORI G TI VE ALLOW 35 WORK DAYS
PRQJECT NO. STA340A- 019
SH 340 REDLANDS RESURFACI NG
NAVE OF RQAD:
PRQJECT COUNTI ES: MVESA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 06/ 2016 DATE TI ME STARTED 09/ 06/ 2016
2273 R VER ROAD DATE LET 07/ 07/ 2016 DATE WORK BEGAN 09/ 06/ 2016
DATE AWARDED 07/ 14/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 23/ 2016 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 09/ 06/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,615, 074.60 PARTICl PATING $ 892, 703.79 $ 892, 703. 79
AWARD PRQJECT AM: $ 1,399, 136. 25 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 55. 27% TOTAL EARNI NGS 892, 703. 79 892, 703.79
FUNDS AVAI LABLE: $ 722,370.81 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 892, 703. 79 892, 703. 79
TOTAL CLAI VB $ 0.00 RETAI NAGE - 20, 987. 04 - 20, 987. 04
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 871, 716. 75 871, 716. 75
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 871, 716. 75 871,716.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 871, 716. 75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20987-BI D ESTI MATE RUN 10/ 07/ 2016
PRQJECT: STA340A- 019 ESTI MATE NO 0001 13:14: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 31. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0010 202-00200 Renoval of Sidewal k 292. 000 0. 000
Sy 292. 000 8,935. 20
30. 60000 292. 000 8, 935. 20
0015 202- 00203 Renoval of Curb and Cutter 369. 000 0. 000
LF 369. 000 1, 697. 40
4. 60000 369. 000 1, 697. 40
0020 202-00220 Renoval of Asphalt Mat 171. 000 0. 000
Sy 171. 000 6, 669. 00
39. 00000 171. 000 6, 669. 00
0025 202-00240  *Renpval of Asphalt Mat (Pl aning) 26, 055. 000 0. 000
Sy 26, 055. 000 110, 733. 75
4. 25000 26, 055. 000 110, 733. 75
0030 202-01000 Renoval of Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0. 00
0035 202-01130 *Renoval of Quardrail Type 3 75. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0040 202-01300 *Renoval of End Anchorage 5. 000 0. 000
EACH 0. 000 0. 00
375. 00000 0. 000 0. 00
0045 203-00010 Uncl assi fied Excavation (Conplete In Place) 238. 000 0. 000
cY 238. 000 15, 470. 00
65. 00000 238. 000 15, 470. 00
0050 203-01100 Proof Rolling 25. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0055 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00

85. 00000 0. 000 0. 00



CONTI D C20987 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20987-BI D ESTI MATE RUN 10/ 07/ 2016
PRQJECT: STA340A- 019 ESTI MATE NO 0001 13:14: 21
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00002 Erosion Log Type 1 (12 Inch) 100. 000 0. 000
LF 0. 000 0. 00
13. 75000 0. 000 0. 00
0065 208-00035  Aggregate Bag 100. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0070 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00
0075 208- 00207 Erosi on Control Managenent 35. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0080 210-04010 Adj ust Manhol e 4. 000 0. 000
EACH 0. 000 0. 00
765. 00000 0. 000 0. 00
0085 210- 04050 Adj ust Val ve Box 22.000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00
0090 210-04200 *Adj ust Quardrai l 38. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0095 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
720. 00000 0. 000 0. 00
0100 212-00032 *Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0105 212-00050 *Sod 242.000 0. 000
SF 133. 000 179. 55
1. 35000 133. 000 179. 55
0110 213-00004 *Mil ching (Weed Free Straw) 0. 200 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00



CONTI D C20987 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20987-BI D ESTI MATE RUN 10/ 07/ 2016
PRQJECT: STA340A- 019 ESTI MATE NO 0001 13:14: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0115 213-00061 *Mul ch Tacki fier 40. 000 0. 000
LB 0. 000 0. 00
2.90000 0. 000 0. 00
0120 213-00065 *| norgani ¢ Mul ch 1. 000 0. 000
CY 0. 000 0. 00
225. 00000 0. 000 0. 00
0125 213-00070 *Landscape Weed Barrier Fabric 8. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0130 304- 06000 Aggregate Base Course (Cl ass 6) 140. 000 0. 000
TON 120. 990 13, 308. 90
110. 00000 120. 990 13, 308. 90
0135 304- 07000 Aggregate Base Course (C ass 7) 357. 000 0. 000
TON 0. 000 0. 00
48. 00000 0. 000 0. 00
0140 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 48. 000 0. 000
TON 0. 000 0. 00
210. 00000 0. 000 0. 00
0145 403-00721  Hot M x Asphalt (Patching) (Asphalt) 8, 270. 000 0. 000
Sy 8, 270. 000 115, 780. 00
14. 00000 8, 270. 000 115, 780. 00
0150 403-34701  Hot Mx Asphalt (G ading SX) (75) 9, 310. 000 0. 000
TON 5,073. 210 304, 392. 60
60. 00000 5,073. 210 304, 392. 60
0155 411-03354 Asphal t Cement Perfornmance G ade (PG 64-22) 559. 000 0. 000
TON 284. 860 64, 093. 50
225. 00000 284. 860 64, 093. 50
0160 411-10255  Enulsified Asphalt (Sl ow Setting) 4, 160. 000 0. 000
GAL 1, 299. 000 6, 495. 00
5. 00000 1, 299. 000 6, 495. 00
0165 412-00600 *Concrete Pavenment (6 Inch) 52. 000 0. 000
Sy 52. 000 2, 600. 00
50. 00000 52. 000 2, 600. 00



CONTI D C20987 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20987-BI D ESTI MATE RUN 10/ 07/ 2016
PRQJECT: STA340A- 019 ESTI MATE NO 0001 13:14: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 IN M) 275. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0175 606- 02005 *End Anchorage (Flared) (31 IN M) 5. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0180 608- 00000 *Concrete Sidewal k 120. 000 0. 000
Sy 120. 000 4, 500. 00
37.50000 120. 000 4, 500. 00
0185 608-00010 *Concrete Curb Ranp 94. 000 0. 000
Sy 94. 000 9, 348. 30
99. 45000 94. 000 9, 348. 30
0190 609-21020 *Curb and CQutter Type 2 (Section Il-B) 275. 000 0. 000
LF 275. 000 7,906. 25
28. 75000 275. 000 7,906. 25
0195 609-21900 *CQurb and Gutter Type 2 (Special) 48. 000 0. 000
LF 48. 000 1, 524.00
31. 75000 48. 000 1, 524.00
0200 612-00001  *Delineator (Type I) 30. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0205 612- 00041 *Del i neator (Flexible) (Type I) 1. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0210 614-00011 *Sign Panel (Qass I) 25. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0215 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0220 625-00001 Construction Surveying (Hourly) 20. 000 0. 000
HOUR 20. 000 2,500. 00
125. 00000 20. 000 2,500. 00



CONTI D C20987 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20987-BI D ESTI MATE RUN 10/ 07/ 2016
PRQJECT: STA340A- 019 ESTI MATE NO 0001 13:14: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0.723 122, 910. 00
170, 000. 00000 0.723 122, 910. 00
0230 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 600 9, 000. 00
15, 000. 00000 0. 600 9, 000. 00
0235 627-00001 *Pavement Mar ki ng Pai nt 328. 000 0. 000
GAL 314. 000 14, 601. 00
46. 50000 314. 000 14, 601. 00
0240 627-00007 *Epoxy Pavenent Marking (Special) 314. 000 0. 000
GAL 0. 000 0. 00
135. 00000 0. 000 0. 00
0245 627- 30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 374. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0250 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 112. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0255 630- 00000 *Fl aggi ng 2, 800. 000 0. 000
HOUR 1,172. 500 29, 312.50
25. 00000 1,172. 500 29, 312.50
0260 630-00001 *Pilot Car Qperation 700. 000 0. 000
HOUR 99. 000 3, 960. 00
40. 00000 99. 000 3, 960. 00
0265 630- 00007 *Traffic Control Inspection 14. 000 0. 000
DAY 9. 000 900. 00
100. 00000 9. 000 900. 00
0270 630-00012 *Traffic Control Managenent 35. 000 0. 000
DAY 17. 000 10, 625. 00
625. 00000 17. 000 10, 625. 00
0275 630- 80341 *Construction Traffic Sign (Panel Size A) 157. 000 0. 000
EACH 34.500 1, 380. 00
40. 00000 34.500 1, 380. 00



CONTI D C20987 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20987-BI D ESTI MATE RUN 10/ 07/ 2016
PRQIECT: STA340A- 019 ESTI MATE NO 0001 13:14: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 80342 *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 14. 000 630. 00
45. 00000 14. 000 630. 00
0285 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0290 630- 80359 *Portabl e Message Sign Panel 98. 000 0. 000
DAY 66. 000 4, 290. 00
65. 00000 66. 000 4,290. 00
0295 630- 80360 *Drum Channel i zi ng Devi ce 25. 000 0. 000
EACH 10. 000 100. 00
10. 00000 10. 000 100. 00
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 0. 000
EACH 6. 000 90. 00
15. 00000 6. 000 90. 00
0305 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0310 630-80380 *Traffic Cone 225. 000 0. 000
EACH 62. 500 312.50
5. 00000 62. 500 312.50
0315 630-85041 *Mobi | e Attenuator 70. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0320 700- 70002 F/ A ANTI CI PATED CMD 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20987 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20987-BI D ESTI MATE RUN 10/ 07/ 2016
PRQIECT: STA340A- 019 ESTI MATE NO 0001 13:14: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 RQADVWAY
0335 700- 70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70018 F/ A Roadway Snoot hness | ncentive 23, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 7, 000. 000 0. 000
FA -7,640. 660 -7,640. 66
1. 00000 -7,640. 660 -7,640. 66
0350 700- 70021 F/ A On- The-Job Trai nee 480. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700- 70025 F/' A Quality Incentive Paynent 4, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,590,074.60 % 867,703.79 % 867, 703. 79
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0365 620- 00002 *Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 23, 000. 00
23, 000. 00000 1. 000 23, 000. 00
0370 620-00020 *Sanitary Facility 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
CAT 0400 CURRENT AMI  $ 25, 000. 00 $ 25, 000. 00 $ 25, 000. 00
PRQIECT TOTAL CURRENT AMI $ 1,615,074.60$ 892,703.79 % 892, 703. 79



